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Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 137 Date: 02-Mar-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 906

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM45 63 52

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/02/12, Friday - Sunny (42 – 62 F)
- Arrived at office at 0645 AM. Checked e-mail, reviewed Bob's Log sheet for strand operation, saw &
talked to Roman, Warren & Daryoush & went to field.
- Slow started day due to short work hour day yesterday, tower did not do too much work yesterday.
- At 0815 AM,strand # 71 was floated from main-span. At 0825 AM, strand #72 started hauling operation.
- Saw the two block set screws sticking out from strand # 72 hauling operation for protecting hauling lug on
hauling operation.
- ABF Eric told me he will perform strand adjustment at south side.
Total 5 strands adjusted today, as listed below:

Adjusted Seq. Strand # Adjusted Amount

1 S68 20W
2 S69 9W
3 S66 12W
4 N68 7W
5 N69 10W

So far, strand 1- 67 in north side have bee bought by CT, and strand 1 - 65 & 67 in south side been
bought. ABF's engineer Eric Blue performed this work, started at 0805 & ended at 0910 AM.

- At 1055 AM, Bob & Rob connected strand to anchor rod on strand #70. I did check thread length in
dimensions that were OK.
- At 1100 AM, started installing strand #70 and ended at 1120 AM. At 1115 AM, hauling on strand #72 was
completed. At 1135 AM, crew released lower winch clamps to strand # 70 and floated out strand # 71 for
east saddle at north at 1140 AM.
- At 1155 AM, strand #74 was installed into swift. Bob pointed out strand #74, 82 & 90 were burned on
barge needed pay more attention for inspection. METs personnel will on site to inspect those strands. I
did see anchor rod extension for strand #90 in field. Handed north side log sheet to Bob.
- At 1210PM, left job site and went back office. Stayed in office to perform paper works until 1500 PM.
- At 1515 PM, started hauling for strand #71 and ended at 1615 PM.
- At 1600 PM, connected strand #74 socket to haul frame. At 1640 PM, crew floated strand #73 from main-
span and at the same time strand #74 started hauling. Bob talked to me about damaged strands (# 74, 82
& 90 burned on barge). METS & Warren were here during strand #74 hauling to check the strand has
been cleaned or not.
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- I worked another two hours and handed log sheet to Bob and left bridge at 1710 PM back to office. Left
office at 1730 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 2.00 2.00 12.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00

APP JOSHUA JACKSIronworker 8.00 2.00 2.00 12.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 8.00 0.00 0.00 8.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP GREG WIEDERIronworker 8.00 2.00 2.00 12.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 2.00 12.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 8.00 2.00 2.00 12.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 8.00 2.00 2.00 12.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 2.00 12.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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Attachment

Strand # 74 installed in to swift, strand burned at barge needed more
inspection

Two Black set screws sticking out from socket Strand # 72

Unclean strand in Swift (#74) during hauling operation METS & Warren were checking damaged strand # 74 during hauling
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